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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON- 1-74. 9/ 80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $931,683 04/23/04 43%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHVWAY 68 $802, 929 05/ 06/ 04 90%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940- 5279 $2,993 01/23/08 0
PO- 01 5- (OE) CLOVI S, CA 93611-3414 (831) 375-1621
--()
HB1 WPCP
05- MON- 68- 10. 8/ 16. 8 I'N MONTEREY COUNTY NEAR MONTEREY FROMPAVEX CONSTRUCTI ON DI VI SI ON $2, 883,405 12/23/05 0%
05- 486904 0.8 KM WEST OF LAURELES GRADE ROAD TO120 GRANI TE ROCK WAY $0 01/05/06 0%
ACST- P068- (018) E 1.5 KM EAST OF TORO PARK $0 ()
PO- 68 0- ( 8E) UNDERCROSSI NG SAN JOSE CA 95136
--0) OVERLAY ASPHALT CONCRETE (408) 574- 1400
HA22 WPCP
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 100%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $249, 687 07/07/04 67%
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $0 08/21/06 °
--() REPLACE CULVERT (831) 375-1621
HA23 WPCP
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 10%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HWY. 68 $120, 060 06/ 14/ 05 49%
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $2,611 12/23/08 °
APTCS, CA. 95003 (831) 375-1621
HA22 WPCP
05- MON-101-7.9/10. 8 I'N MONTEREY COUNTY AT BRADLEY FROM A J DIANI CONSTRUCTI ON CO | NC HOPKI'NS, RAMON L. $611, 347 02/07/06 0%
05- 038924 NORTH BRADLEY UNDERCROSSI NG TO 1.9 KM 3230 RI VERSI DE AVE., $0 02/17/06 0%
NORTH OF JOLON ROAD UNDERCROSSI NG SUI TE 130 $0 0
W DEN SHOULDER AND ADD RUMBLE STRI P
(805) 925- 9533 (805) 226-9983
HA22 SWPPP
05- MON- 101- 73. 9/ 76 I'N MONTEREY COUNTY NEAR GONZALES FROMPAVEX CONSTRUCTI ON DI VI SI ON $1, 400,895 11/23/05 0%
05- 0L5504 2.0 KM NORTH COF GONZALES OVERCROSSI NG120 CGRANI TE ROCK WAY $0 12/09/05 0%
ACST- Q101- (106) E TO 1.4 KM SOUTH OF MAIN STREET $0 0
G Q1-01 1-(6E) OVERCRGSSI NG SAN JOSE CA 95136
--0) CONSTRUCT MEDI AN BARRI ER (408) 574- 1400

HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON- 101- 93. 1/ 100. 4 I'N MONTEREY COUNTY NEAR SALI NAS AND MCM CONSTRUCTI ON, | NC LAVERI NG TYLER $1,674,611 12/13/04 0%
05-0161C4 PRUNEDALE AT VARI QUS LOCATI ONS PO BOX 867 3075 EXECUTI VE DR $1, 608,256 12/20/04 0%
ACNH- QL01- (075) E ACCELERATI ON AND DECELERATI ON LANES SALI NAS, CA 93907 $1,320 06/22/06 0
-0 NORTH HI GHLANDS, CA 95660 (831) 663-8908
PLANT EST
HB4N SWPPP SATI S
05- MON- 101-95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI' S COVPANY | NC NAAS, ABDALLA $8,717,094 08/27/01 100%
05-0161W4 ROUTE 101 FROM 0.1 KM SQUTH TO 0.4 KM1000 HOWE ROAD $8,678,418 09/10/01 99%
ACNH- X053- (020) E NORTH OF ROUTE 156/ 101 SEP AND ON $0 09/ 27/06 ()
--() ROUTE 156 FROM MCCGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335- 3000 OVER RUN
HE14 SWPPP
05- MON-156-1.8/T4.8 | N MONTEREY COUNTY NEAR CASTROVI LLE GRANITE CONSTRUCTION CO.  NAAS, ABDALLA  ~ $1,041,045 04/01/05 100%
05-0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. O BOX 50085 3075 EXECUTI VE DR $943,383 04/11/05 100%
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $500 08/ 09/ 06 °
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663-8900
HMLA WPCP
05-MON-183-4.2/0 | N MONTEREY COUNTY NEAR SALINAS AT  GRANITE CONSTRUCTION COMPANY  $572,572 11/21705 0%
05- 0K6204 SAN JON ROAD P O BOX 50085 $0 12/02/05 0%
ACST- P183- (003) E I NSTALL LEFT TURN CHANNELI ZATI ON $0 0
P1- 83 0- (3E) WATSONVI LLE CA 95077
-0 (831) 724- 1011
HB1 SWPPP
05- MON-198-7.0/25. 8 I'N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COVPANY HOPKI NS, RAMON $1,292,292 12/21/05 0%
05-0L8304 VARI QUS LOCATI ONS P. O BOX 50085 3230 RI VERSI DE AVE, $0 01/04/06 0%
ASPHALT CONCRETE OVERLAY SUI TE 130 $0 0
WATSONVI LLE, CA 95077
(805) 226-9983
HMLA WPCP
05- MON- 198-16.1/21. 3 I'N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTI ON CO., INC. HOPKI NS, RAY $400, 000 03/24/05 100%
05- 0MB504 M EAST OF RTE 25 TO7.5 M EAST CF P. O BOX 2210 P. O BOX 307 $334,019 03/24/05 849
RTE 25 TEMPLETON, CA 93465 $2,560 12/31/06 °
REPAI R EMBANKMENT Pl SMO BEACH, CA 93448 (805) 226-9217
OVER RUN

HVL
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Location Awarded
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05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS CGRANI TE CONSTRUCTI ON COVMPANY  STI MBSON, PATRI CK $3,954,918 04/12/04 0%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $3, 850, 180 04/21/04 0%
ER- 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SU TE E $12,426 12/ 27/ 06 0
--() REALI GNMVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05- SB-1-10. 1/ 10. 3 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STI MsON, PATRI CK $2,727,568 06/15/05 0%
05- 0M7304 FROM YTI AS CREEK BRI DGE TO 0.4 KM P O BOX 12368 2053 PREI SKER LANE, $2, 646,721 06/ 23/05 0%
ACNH- 4101- (004) E NORTH OF YTI AS CREEK BRI DGE SU TE E $2,003 08/18/06 0
--() CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604
(510) 534- 3400 (805) 348-3197 PLANT EST

HA23 SWPPP SATI S
05-SB-1-10.8/11.8 I'N SANTA BARBARA COUNTY NEAR LOVPOC  CONDON JOHNSON AND ASSOCI ATES STI MSON, PATRI CK $2,626,291 06/15/05 100%

05- OM7404 FROM 1.0 KM SOUTH OF EL JARO CREEK P O BOX 12368 2053 PREI SKER LANE, $2, 257,261 06/ 23/ 05 86%
ACNH- 4100- (004) E BRI DGE TO 0.6 KM NORTH OF EL JARO SUTE E $107, 487 03/ 17/ 06 °
-0 CREEK BRI DGE OAKLAND CA 94604 SANTA MARI A, CA. 93454
CONSTRUCT RETAI NI NG WALL (510) 534- 3400 (805) 348- 3533 OVER RUN
HA23 SWPPP
05-SB-1-11.0/12. 2 N SANTA BARBARA COUNTY ON STATE A J DIANI CONSTRUCTI ON CO I NC PATRI CK STI MBON $391, 000 01/18/05  100%
05- OMB904 ROUTE 1 DIR S EMERGANCY FORCE ACCOUNT P. 0. BOX 636 2053 PREI SKER LANE, $373,248 01/ 19/05 95%
CONTRACT STE E $0 05/ 15/ 06 °
INSTALL SIGNAL FOR ONE WAY TRAFFIC  SANTA MARIA, CA 93456 SANTA MARI A, CA 93454
CONTROL (805) 922-1611 OVER RUN
HVR
05-SB-33-78.2 N SANTA BARBARA AND SAN LU S OBI SPO GRANI TE CONSTRUCTI ON COVPANY M CHAEL LEW $8,162, 959 02/23/05 0%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P.O. BOX 790 2053 PREI SKER LANE, $7,502, 348 03/ 08/ 05 0%
ACST- P033- (060) E THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $27,336 07/13/06 0
PO- 33 0- (OE) SOUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454
-0 REHABI LI TATE AND W DEN HI GHWAY (805) 348-3105 PLANT EST
HA22 SWPPP SATI S

05-SB-101-6.4/7.1 I'N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC ROLDAN, ANDRES $2,142,350 11/09/05 32%

05- 314304 SUMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST., STE $288,974 11/18/05 "y
ACNH- QLO1- (089) E GARRAPATA CREEK TO PADARO LANE G&H $67,473 06/ 20/ 06 °
-0 OVERCROSS| NG VENTURA CA 93002 SANTA BARBARA, CA 93103

CONSTRUCT AND RETROFI T SOUND WALL (805) 648- 3373 (805) 884-9459

HB311 SWPPP
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G QL-01 0- (6E)
--()
HB1 SWPPP

ROSA ROAD OVERCROSSI NG
MEDI AN BARRI ER

SAN LU'S OBI SPO CA 93403
(805) 543- 7751

SANTA BARBARA, CA 93103
(805) 884- 9459
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SB-101-8.1/8.9 I'N SANTA BARBARA COUNTY NEAR VENDEZ CONCRETE I NC I NFANTE, A J. $4,812,153 12/15/05 0%
05- 448104 SUMMVERLAND FROM 0.2 KM WEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $0 12/28/05 0%
AVENUE UNDERCRGCSSI NG TO 0.2 KM EAST H $0 06/ 25/ 06 0
OF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525- 8043 (805) 884-9459 SUSPENDED
HB4N SWPPP
HB4N
05-SB-101-12.7/19. 8 I'N SANTA BARBARA COUNTY TN AND NEAR AMERI CA WEST LANDSCAPE | NC I NFANTE, ART $1,307,272 11/01/02 83%
05- 462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. M LPAS STE H $1, 208,906 11/18/02 92%
ACNH- Q101- (013) E UNDERCRCSSI NG TO 0.2 KM SOUTH OF SANTA BARBARA, CA 93103 $4,696 10/ 04/ 06 0
-0 TURNPI KE ROAD OVERCROSSI NG BELLFLOWER CA 90707 (805) 884-9459
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SWPPP
05-SB-101-14.1/0 CASTILLO STREET UNDER- CRCSSI NG VH TAKER CONTRACTORS, 1 NC. HENCH, CHARLIE $3, 000,000 04/18/05 100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $2,817,564 04/18/05 94%
BARRI ER CAMBRI A, CA 93428 $46, 322 01/ 04/ 06 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
HML
05-SB-101-18.9/19. 8 I'N SANTA BARBARA COUNTY | N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $669, 820 04/ 15/ 05 0%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $661, 246 04/ 22/ 05 0%
ACST- QL01- (091) E SQUTH OF TURNPI K ROAD SAN LU S OBl SPO CA G&H $1,600 08/21/06 0
G Q1-01 0-(1E) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
-0 (805) 543- 8568 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05- SB- 101-47. 9/50. 8 N SANTA BARBARA COUNTY NEAR LAS A J DIANI CONSTRUCTI ON CO I NC I NFANTE, ART $2,691, 107 04/18/05 0%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. MLPAS ST. $2, 435,811 04/ 26/ 05 0%
ACST- QL01- (092) E GAVI OTA TUNNEL TO 3.1 KM NORTH OF SUI TE H $40, 749 07/ 27/ 06 0
G QL-01 0-(2E) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103
-0 CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
05- SB- 101- 54. 0/ 56 N SANTA BARBARA COUNTY NEAR JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1, 548,297 08/03/05 68%
05- 0K1004 BUELLTON FROM 1.1 KM SOUTH OF NQJOQUI P O BOX 5310 22 N. MLPAS ST., STE $1, 391,937 08/15/05 88%
ACST- Q101- (096) E CREEK BRI DGE TO 0.8 KM SOUTH OF SANTA H $77,975 05/ 03/ 06 °
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05-SB-150-1.0/1.7 I' N SANTA BARBARA AND VENTURA SECURI TY PAVI NG COVPANY | NC Pl NEDA, PAUL $4,795,631 04/07/05 0%
05- 282804 COUNTI ES NEAR CARPI NTERI A FROM 1. 6 KMP O BOX 1489 22 N. MLPAS ST., STE $4, 610,164 04/18/05 0%
ACST- P150- (021) P EAST TO 2.7 KM EAST OF ROUTE 101 AND G&H $33,896 03/16/06 0
P15-0 02- (ACB)R 150 SEPARATI ON SUN VALLEY CA 913531489 SANTA BARBARA, CA 93103
50 E- -() REPLACE BRI DGES (818) 767- 8418 PLANT EST
HA21 SWPPP SATI S
05- SB- 154- 23. 2/ 32. 3 I'N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY LEW M KE $1, 706,419 06/14/05 100%
05- 0L8504 SANTA BARBARA AT VARI OQUS LOCATI ONS P O BOX 50085 2053 PREI SKER LANE, $1, 452,761 06/ 23/ 05 100%
ASPHALT CONCRETE OVERLAY SU TE E $0 02/17/06 0
WATSONVI LLE CA 95077 SANTA MARI A, CA 93455 02/ 17/ 06
(831) 724- 1011 (805) 348-3105 COVPLETED
HMLA WPCP
05- SB-217-.9/2.2 I' N SANTA BARBARA COUNTY I N GOLETA CGRANI TE CONSTRUCTI ON COVPANY MORTENSEN, M CHAEL $1,171,895 08/02/05 0%
05-0J0604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 101,236 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $53,181 01/23/07 0
G P2-17 0-(1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
-0 MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
05- SBT- 25-40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5, 000, 000 01/20/98 0%
05-470304 REPAI R ROADVWAY P O BOX 15002 $0 02/02/98
0%
ER- () $0
--0) SACRAMENTO CA 95851
HA23
05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1, 363,600 06/02/05 100%
05- 0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR $1, 241,784 06/ 14/ 05 100%
COUNTY LI NE SALI NAS, CA 93907 $500 11/03/06 0
RESURFACE ROADVWAY WATSONVI LLE, CA 95076 (831) 663-8902
HMLA WPCP
05- SBT-156-.2/2.9 I'N SAN BENI TO COUNTY | N AND NEAR SAN PAVEX CONSTRUCTI ON KESHAVARZI , FARSHAD $1, 159,461 12/29/04 0%
05- OE3604 JUAN BAUTI STA FROM 0.4 KM EAST COF 330 BLOMQUI ST STREET 140 DUBA S ST $1,172,228 01/13/05 0%
ACST- P156- (014) E ROUTE 101 AND 156 SEPARATION TO 0.1 SANTA CRUZ, CA 95060 $4,800 08/07/06 0
G P1-56 0- (4E) KM WEST OF ALAMEDA STRE REDWOOD CI TY, CA 94063 (831) 427-4706
-0 CONSTRUCT CONCRETE MEDI AN BARRI ER PLANT EST
HB1 SWPPP SATI S
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PO- 01 5- ( 7E)
--()

HB1 SWPPP

JAVESTOAN CA 95327
(209) 984- 4800

(805) 927- 4559

Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SCR-1-5.8/7.7 I'N SANTA CRUZ COUNTY NEAR CENTRAL FENCE CO BARRY DUNLAP $462,759 11/09/05 31%
05- 0K1304 WATSONVI LLE FROM 2. 8 KM NORTH OF 148 OTTO Cl RCLE 140 DUBO S ST SU TE $361, 758 12/ 02/ 05 78%
ACST- PO01- (526) E BUENA VI STA DRI VE UNDERCROSSI NG TO "E" $311,935 04/ 14/ 06 0
G PO-01 5-(6E) LARKI N VALLEY ROAD UNDERCROSSI NG SACRAMENTO CA 95822
--0) CONSTRUCT MEDI AN BARRI ER (831) 427-4706
HB1 WPCP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BO SE ST SUI TE $1, 498,806 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1, 125 02/ 14/08 0
S0- 09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--() (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05- SCR-9-20.8/0 I'N SANTA CRUZ COUNTY NEAR BOULDER GRANI TE CONSTRUCTI ON CO BARRY DUNLAP $460, 082 06/ 03/ 05 0%
05- 0A7004 CREEK AT 0.6 KM SOUTH OF SAN MATEO P. O BOX 50085 140 DU BO S ST SU TE $398,194 06/17/05 0%
ACST- P0O09- (014) E COUNTY LI NE "D $1, 080 06/20/06 0
P0- 09 0- (4E) MODI FY | NTERSECTI ON WATSONVI LLE CA 95077 SANTA CRUZ CA 95060
--() (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 356, 708 06/ 28/ 05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBA S ST SU TE $1,335,509 07/13/05 0%
ACST- P152- (066) E WEST OF THE SANTA CRUZ AND SANTA "D $0 04/ 24/ 06 0
P1-52 0- (6E) CLARA COUNTY LI NE REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
05-SLO- 1-24.3/27.8 I'N SAN LU S OBl SPO COUNTY NEAR MORRO GRANI TE CONSTRUCTI ON COVPANY HENCH, CHARLIE $2,102,762 06/02/05 100%
05- 0L5304 BAY FROM G LARDI ROAD TO SOUTH BAY P O BOX 790 775 ARLI NGTON STREET $2, 053,029 06/20/05 100%
ACST- P001- (515) E BOULEVARD CAMVBRI A, CA 93428 $0 01/26/06 0
G P0-01 5-(5E) CONSTRUCT MEDI AN BARRI ER TEMPLETON, CA 93465 (805) 927- 4559 01/ 30/ 06
--0) COWPLETED
HB1 SWPPP
05-SLO- 1-67.4/69.4 I'N SAN LU S OBl SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLES $1,500,229 11/09/05 0%
05- 420744 SI MEON AT VARI OQUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $0 12/02/05 0%
ACST- P001- (517)E W DEN EXI STING H GWAY CAVBRI A, CA 93428 $0 ’
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO-46-.3/0 I'N SAN LU S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., I NC. HENCH, CHARLIE $500, 000 12/01/04 84%
05- 0MB404 AT 0.1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $238,692 12/ 01/ 04 48%

EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMBRI A, CA 93428 $0 02/10/06 0

STA PASO ROBLES, CA 93447 (805) 927-4559
HA23
05-SLO 46-4.5/4.8 I'N SAN LU S OBI SPO COUNTY NEAR ON GRADE CONTRACTI NG HENCH, CHARLI E $518,493 06/17/05 96%
05- 0L7804 CAVBRI A FROM 3.3 KM EAST OF GREEN 18149 MAI N STREET STE 10 775 ARLI NGTON STREET $389, 449 06/ 29/ 05 239%

VALLEY ROAD TO 10.8 KM WEST OF SANTA CAMBRI A, CA 93428 $0 12/22/05 0

ROSA CREEK ROAD JAVESTOMN CA 95327 (805) 927-4559

SLOPE STABI LI ZATI ON (209) 984- 4800 SUSPENDED
HWRC SWPPP
05-SLO 46-52.5/0 I'N SAN LU S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COMMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 °
--() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949

(415) 883-6734 SUSPENDED

HA23
05-SLO 101-12.5/14.7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COWVPANY RI CHARDS, TIM $1, 312,334 05/24/04 0%
05- 0C1004 GRANDE AND Pl SMO BEACH FROM BRI DCGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 201,107 06/10/04 0%
ACNH QL01- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $3,800 06/11/07 °
--0) OF OQAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765

PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-16.2/21.5 I'N SAN LU S OBl SPO COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY LEW M KE $1, 685,321 06/09/05 100%
05- 0L8604 Pl SMO BEACH FROM PI SMO OVERHEAD TO P O BOX 50085 2053 PREI SKER LANE, $1, 225,557 06/23/05 100%

SAN LU S OBI SPO CREEK BRI DGE SU TE E $0 01/31/06 0

SEAL COAT WATSONVI LLE CA 95077 SANTA MARI A, CA 93454 02/ 02/ 06

(831) 724- 1011 (805) 348-3105 COMPLETED

HMLA WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBl SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBI SPO FROM 2.6 KM NORTH OF 2972 LARKI N AVENUE 50 HI GUERA STREET $437, 447 06/ 04/ 02 0%

RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5, 000 03/21/07 0

OVERHEAD CLOVIS, CA 93612 93401

HI GHWAY PLANTI NG AND | RRI GATI ON (805) 542- 4765 PLANT EST
HB4C SWPPP SATI S
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 101-46. 0/50. 7 I'N SAN LU S OBI SPO COUNTY I N CONTRACTORS CHEM CAL, | NC. HOPKI' NS, RAMON L. $149,500 01/19/06 0%
05- 0M2404 ATASCADERO AND TEMPLETON FROM TRAFFI C3130 DEPOT ROAD 3230 RI VERSI DE AVE. , $0 01/30/06 0%
VWAY TO VI NEYARD ROAD SU TE 130 $0 03/28/06 0
CRACK SEALI NG HAYWARD, CA 94545
(805) 226-9983
HML WPCP
05-SLO-101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, I NCSI LVA, RI CK $601, 843 09/ 27/ 05 0%
05-0C8704 LOCATI ONS 10556 COMBI E ROAD 3230 RI VERSI DE AVE. $0 10/ 06/ 05 0%
I NSTALL CHANGEABLE MESSAGE Sl GNS #130 $0 0
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279
HB4N WPCP
05-SLO 227-13.4/13.7 I'N SAN LU S OBI SPO COUNTY I N SAN SOUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $960, 986 10/ 24/ 05 12%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $20, 720 11/08/05 204
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBI SPO CA 93403- SAN LU S OBl SPO CA 93401 $5,420 05/22/07 °
ON BRI DGE STREET 3810 (805) 610-6028
CONSTRUCT LEFT TURN CHANNELI ZATI ON
HB4N WPCP

Totals: Authorized Final Amt: $83, 138, 595 Completed to Date: $56, 909, 390  Work ThisMonth: $818, 788




Cnty Rt Pm

05- MON- 1-74. 9/ 80. 8
05- MON- 68-10. 8/ 16. 8
05- MON-68-12. 4/0

05- MON- 68-19. 8/ 21.6
05- MON- 101-73. 9/ 76
05- MON- 101- 93. 1/ 100. 4
05- MON- 101-95. 0/ 95. 8
05- MON- 101-7.9/10.8
05- MON- 156-1. 8/ T4. 8
05- MON-183-4. 2/0

05- MON-198-7. 0/ 25. 8
05- MON-198-16. 1/ 21. 3
05- SB-1-10.1/10.3
05- SB-1-10.8/11.8
05-SB-1-11.0/12.2
05-SB-1-1.7/2.5

05- SB-33-/8.2

05- SB-101-12.7/19.8
05- SB-101-14.1/0

05- SB-101-18.9/19.8
05- SB- 101-47.9/50. 8
05- SB- 101- 54. 0/ 56

Statement of Ongoing Contracts - Index

Contract

05-4757V4
05- 486904
05- 495704
05- 491514
05- 0L5504
05-0161G4
05- 01614
05- 038924
05- 0L9404
05- 0K6204
05-0L8304
05- OMB504
05- OM7304
05- OM7404
05- OM6904
05- 484604
05- 0A4004
05- 462104
05- OM7204
05- 0K2204
05- 0H0904
05- 0K1004
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Cnty Rt Pm

05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05-SB-150-1.0/1.7
05- SB- 154-23. 2/ 32. 3
05- SB-217-.9/2.2

05- SBT- 25- 40. 0/

05- SBT-101-/7.5

05- SBT-156-.2/2.9
05-SCR-1-5.8/7.7
05-SCR-9-9.4/9.7

05- SCR-9-20.8/0

05- SCR- 152-7.6/8
05-SLO 1-24.3/27.8
05-SLO 1-67.4/69. 4
05-SLO-46-.3/0
05-SLO-46-4.5/4.8
05- SLO-46-52.5/0
05-SLO-101-12.5/14.7
05-SLO-101-16.2/21.5
05-SLO-101-32.7/35.5
05- SLO- 101-46.0/50. 7
05-SLO-101-58.3/0

Statement of Ongoing Contracts - Index

Contract

05- 314304
05- 448104
05- 282804
05- 0L8504
05-0J0604
05- 470304
05-0L8804
05- OE3604
05- 0K1304
05- 465604
05- 0A7004
05- 444804
05- 0L5304
05- 420744
05- ONB404
05-0L7804
05- 458804
05- 0C1004
05- 0L8604
05- 345484
05- OMR404
05- 0C8704

Page
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District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm
05-SLO 227-13.4/13. 7

05

Statement of Ongoing Contracts - Index
Contract Page

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $20, 609, 768
FEDERAL Al D ( SECONDARY) $33, 386, 989
STATE H GHMAY $19, 808, 453
STORM DAMAGE REPAI R $9, 333, 385

$83, 138, 595

05- 494104 8

Work Comp
$17, 889, 643
$25, 325, 195

$9, 594, 684
$4, 099, 868
$56, 909, 390

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $5, 494, 501
$5, 494, 501

Work completed this Period:
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